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MEMORANDUM e
To: Service List (attached)

USEPA, Underground Injection Control Branch (WU-161)
Alan Tenenbaum, U.S. Department of Justice
Mary Ann Habeeb, State of Indiana

From: Ronald E. Hutchens, P.E.

FH
Subject:  Progress Report No. 166
February 1 through February 28, 2006
Remedial Design/Remedial Action
Midco I and II Sites, Gary, Indiana

PROGRESS TOWARD IMPLEMENTING THE CONSENT DECREE

m Continued operation of the Midco I and II Sites” ground water extraction and treatment
systems (GWETS) and injection of treated ground water.

= Began startup of the Midco I soil vapor extraction (SVE) system’s headers A and D.

& Continued commissioning for the Midco II Site soil vapor extraction/air sparge
(SVE/AS) system.

e Submitted the 2005 Annual Ground Water Monitoring Report on February 17, 2006,

a  Collected the monthly effluent samples from the Mideco I and II Sites’ ground water
treatment system (GWTS) on February 22, 2006.

MIDCO DEEP INJECTION WELL OPERATING CONDITIONS

s Table 1 summarizes the daily maximum injection pressure, sight glass levels, and
minimum differential between mjection pressure and annulus pressure. Figures 1 and 2
present the operating flow rates at the Midco I and Midco 11 Sites’ GWTS, respectively.
Figure 3 presents the daily maximum injection pressures and flow rates. The daily sight
glass levels are shown on Figure 4.

s Total volume of treated water injected:

Midco I Site Midco II Site Deep Well Site
February 1,216,704 769,896 1,986,600
Year-to-Date 2,476,497 2,325,603 4,802,100
Total-to-Date 105,496,883 145,606,517 251,103,400
Annulus system fluid removals - None.,
Annulus system fluid additions - None.
Noncompliance occurrences - None.
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